WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG
COMMITTEE

MINUTES — MONDAY March 23, 2009
Chairman Coombs and called the meeting to order at 6:03 PM in Conference Room One.
Present:

Committee Member Name Present Absent Excused

Joseph Coombs, Chairman X

Tim Tuell, Vice Chairman

Raymond Grasso

Richard LePore

Luke McEntire

Carmen Pace

XX XX X|X

Stuart Temple, Clerk

Liaison Present

Paul Montinieri, Council Liaison X

Tony Martino, Staff Liaison

XX

Mike Turner, Staff Liaison

Staff & Guests Present

Laurel Goodgion, Library Director X

Today is day 678 of the Project
1. Public Comments:
1. None
2. Approval of Minutes:
A. Minutes of March 9, 2009 Meeting — Motion made by Stuart Temple seconded by
Carmen Pace to approve the minutes. All but 2 members voted in favor (Raymond
Grasso and Richard LePore abstained).
3. Items for Discussion
.  Town Hall / Library Renovations — Phase 2
A. Expenditures

1. Kronenberger & Sons — App. No. 19 - $72,010.00 — Motion made by Stuart Temple
seconded by Raymond Grasso to approve payment. All members voted in favor.

2. John Watts Assoc — Invoice 85616 - $16,636.00 — Motion made by Stuart Temple
seconded by Raymond Grasso to approve this payment. All members voted in
favor.

3. Zaleski Snow Guards — Invoice 290200 - $203.52 — Motion made by Raymond
Grasso seconded by Stuart Temple to approve this payment. All members voted in

favor.
B. Change Orders
1. None
C. Staff Information

1. Job Meeting Minutes — March 13, 2009 (unavailable at time of printing agenda) —
Mike Turner advised that we have not received the minutes from the Architect.
Motion made by Luke McEntire seconded by Stuart Temple to Table this. All
members voted in favor.

2. Szewczak Associates — Invoice 13460 - $1,472.50 (previously tabled) — Mike Turner
advised nothing has been received from Szewczak Associates so this item will
remain tabled.

3. Mike Turner March 10, 2009 Letter to Bonnie Therrien regarding nameplates —
Motion made by Stuart Temple seconded by Richard LePore to receive this as
information. All members voted in favor.

4. Builders Hardware Lock Cylinders - $768.00 — Mike Turner advised at the last
meeting he requested the ability to spend up to $$1000 on the locks. The quote
came in at $768.00. Mike wanted to bring the corrected amount to the members as
information so he could adjust the budget accordingly. Motion made by Raymond
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Grasso seconded by Stuart Temple to receive this as information. All members
voted in favor.
D. Old Business
1. Construction Status — Mike Turner advised there has been no contractor on site
since the last meeting. They were supposed to come here last week to install the
lighting that was available and lay the carpet. Tim Tuell asked the status on hanging
the projection screens. Mike advised he is waiting for a PCO from the contractor.
Tim then asked the status on the misunderstanding with the sound contractor. Mike
advised the contractor is working with us. The ceiling panel speakers are back
ordered until June. They will install temporary speakers to get the chambers up and
running. Tim asked about the date for the first Council meeting in the new Chamber.
Mike advised no date can be determined yet. Mike Turner advised that the Dias is
being stained and should be delivered next week. The Antenna work for the EOC
will start tomorrow. Tim Tuell asked if we have a punch list. Mike Turner advised a
punch list isn’t completed until the job is done. The contractor has a punch list for the
Library side they were working on.
E. New Business
1. Discussion Nutmeg Mediation — Mike Turner advised there was a meeting with Town
Staff; Town Attorney; Nutmeg Staff and the Nutmeg Attorney last week. In Mike’s
opinion it was a good meeting. The biggest things to be fixed at the leaks in the
canopy, leaks from pipes not properly insulated, leaks in the outside window wall in
the Health District. Nutmeg advised they will come back and fix those items. There
were items that we will split the cost on (i.e. we will give Nutmeg the ice clips they
need for the passageway and they will install them). There are some items they said
they would not do (i.e. touchup painting), which town staff will accomplish. They will
adjust the door. They will install the diffuser in the Children’s Library Area. We are
awaiting the signoff document from them stating they will perform this work.
4. Next Scheduled Meeting:
A.  The next regular scheduled meeting will be Monday April 13, 2009 at 6:00 PM in
Conference Room One.
Prior to accepting a motion to adjourn Vice Chairman Tuell asked Laurel Goodgion if she had any
guestions or comments. Laurel talked about the dim lighting in what was the old Children’s
Library. She has reviewed this with Luke McEntire, Carmen Pace and Fred Valente and they are
working with Beacon Lighting to find solutions and costs to meet their needs.
5. Adjournment: Motion made by Raymond Grasso seconded by Stuart Temple to adjourn. All
members voted in favor. Meeting adjourned at 6:22 PM.

| hereby certify that the above is a true copy of the minutes approved by the Town Hall
Renovation Committee.

Stuart Temple, Clerk
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